MONTHLY PROJECT OVERVIEW - December 2005

I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Project Location: I-5 from SR 526 to US 2 PIN: 100543N

Design-Builder: Atkinson - CH2M Hill, a Joint Venture WIN: A00543N

Design / Build Contract Summary Project Progress to Date

Contract Award: May 3, 2005 Design 46.6%

Notice to Proceed: May 31, 2005 Construction 20.7%

Original Contract Time: 1125 Calendar Days Overall 23.0%

Original Substantial Completion: June 29, 2008 0 10 20 30 40 50 60 70 80 90 100

$184,992,860
$184,752,860

Original Contract Amount:
Revised Contract Amount (5 appvd C.O.):

% Complete
(Weighted Percentage: 9% Design, 91 % Construction)

Project Status as of: December 31, 2005

Contract Days Elapsed: 214 of 1125 = 19.0%

Contract Amount Earned to Date: $42,503,829 = 23.0%

Contract Amount Earned This Period: $5,084,112 = 2.8%
Current Projected Completion Date: June 29, 2008 (on schedule)

Project Cash Flow
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Design / Build Schedule Summary

December 2005 Highlights

Above, crews install drainage pipe in Everett's
\| Lowell neighborhood that will later be used to
{ facilitate the treatment of dozens of acres of
currently untreated freeway storm water.

At left, crews build supports before pouring
concrete footings needed to widen the
I-5/Pacific Avenue underpass.

Design: Project design continued progress in all disciplines, with significant
emphasis on North Segment retaining and noise walls, Main St. Aqueduct
bridge, and widenings of the Lowell Road bridges, Hewitt Ave. bridges and
ramps, Pacific Ave. ramps, and the Mainline bridges over BNSF Railroad
NB/SB. Design work for the 41st Street Interchange will begin next month.
Construction: Substructure work continued for the Broadway Flyover
structure with all 9 columns and 7 of 9 pier caps complete. The final grout
pads will be completed in early January on piers 7 and 9 to allow girder

Quality ControI/Quallty Assurance

To date, one design audit and 48 construction audits have been
performed by WSDOT to measure specification conformance and
recorded in the CATS program, resulting in 12 NCI's and no NCR's.
The Design-Builder's Q/A program is recording all material test results
in a statistical analysis database for materials testing in the WSDOT
SAM software system. Test results demonstrate that materials
incorporated into the project meet specifications.

erection from piers 7 to 8 and 8 to 9 over I-5 NB/SB starting January 9. Work
is finishing up on the 36" stormwater drainage pipe at Lowell Road under I-5.
Pavement grinding work continued on I-5 NB/SB in the South Segment.
Foundation work started for the Pacific Ave. and Hewitt Ave. bridge
widenings. Off-site fabrication work completed on steel girders for the
Broadway Flyover, continued on Noise Wall 2 panels, MSE Retaining Wall 4
panels, and started on precast concrete girders for the Broadway Flyover,
Pacific Ave., and Hewitt Ave. bridges.
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Risks / Challenges / Issues

- Ongoing meetings with BNSF Railroad, the Design-Builder and
WSDOT to approve agreements, right of way, and Design documents.
- Develop and implement 41st Street Interchange project schedule
Within original contract time.

PUblIC Information & Communlty Outreach

- Dec. 7 Continued outreach with Lowell on drainage work

- Dec. 12 Hosted Community Task Force meeting with Everett

- Dec. 15 Sent flyer, began meeting with Pinehurst residents

- Dec. 28 KING 5 / Herald article - bridge girder setting / I-5 closures
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Upcoming Activities - January 2006

- Freeway closures & girder setting scheduled to start Jan. 9

- Continued community task force and neighborhood meetings
- Everett presentation of Aesthetic/Landscaping Master Plan

- Begin drilling shafts for project's first noise wall in Pinehurst

- Create Task Force and begin design work on 41st Street Interchange
- Execute agreements with BNSF

For More information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/ HOVSR526toUS2/

IT'S YOUR NICKEL.
WATCH IT WORK.
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